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learning more formal processes for such claims and their responses,
reviewing lessons learned from recent disputes and litigation,
hearing how to improve the chance of success for contractors claims,
how to justify appropriate responses to claims by contract administrators,
how to use or to abuse tods like Ms-Project, Primavera,
being aware of some of the advice given in recent industry conferences on this important topic,
learning about ideas to be found in the recent revision of the Society of Construction Law’s “Delay and Disruption Protocol”,
knowing how this relates to NZS 3910, FIDIC, NEC3 and other standard contracts that find use on New Zealand projects.

Participants will benefit from:

This one day workshop has been developed from training workshops run by the facilitator for contractors. It summarises more 
advanced and recent Ideas which are vital knowledge for engineers and contractors running 3910 and similar contracts, and for both 
preparing and responding to claims for extensions of time. 
The workshop analyses the various entitlements contractors may have for additional time and/or money, such as delays resulting from 
design changes, interference with progress by others, adverse weather, the need to cooperate with separate contractors, and various 
other contractual entitlements to more money or more time.

Contractors need to know how best to present and justify such claims. An Engineer administering such a contract will need to respond 
with an objective and quantified assessment of what additional time or money entitlements should be certified. Some myths about 
such assessments are exposed during the workshop: 

• possible ways to make best use of tools like the contractor’s programmes, to assess entitlements,
• the relevance or otherwise of critical paths,
• who owns the float,
• various techniques for the analysis of concurrent delays.

More sophisticated tools that could be used (such as prospective or as-built programme analysis) are explained, along with lessons 
learned from recent court litigation on the topic.

Registration includes refreshments on arrival, morning and afternoon tea, lunch
per the programme and comprehensive workshop notes.
Please register as soon as possible for our planning purposes.
(Each workshop limited to first 30 registrations received with payment). 

Complete the form and return with payment or order number to:  
IPWEA NZ Workshop, PO Box 25415, Featherston St, 

Wellington or Fax 07 867 7680

A ONE DAY WORKSHOP FOR ENGINEERS ON:

DELAY, DISRUPTION AND EXTENSIONS  
OF TIME ON CONSTRUCTION CONTRACTS



IPWEA NZ Member ($630.00 + GST) = $724.50

Non member ($680.00 + GST)  = $782.00

PAYMENT OPTIONS
Cheque (payable to IPWEA NZ)  

Order No

Visa / Mastercard

Cardholders Name:

Card Number:

Expiry Date:        CCV : 

Cardholders Signature:

REGISTRATION

First Name _______________________________

Family Name ______________________________

Position _________________________________

Company Name ____________________________

Postal Address ____________________________

_______________________________________

_______________________________________

Business Phone ____________________________             

Mobile __________________________________

Email Address _____________________________

Special dietary requirements or disabilities _________

_______________________________________

$

$

CANCELLATION OF REGISTRATION Cancellations must be received in writing. Substitute delegate nominated by the cancelling 
delegate welcome at no additional charge. Full refund less 10% admin fee for cancellations received 14 or more days before the 
event starts. No refund when cancellations notice received less than 14 days before the event starts.
PLEASE NOTIFY IPWEA NZ OF ANY CHANGES PRIOR TO THE COURSE.

I WISH TO ATTEND
Christchurch (17 May 2018)

The Privacy Act 1993 requires that, before your name and address 
details can be published you must give your consent. This list is 
made available to IPWEA NZ and fellow delegates at your workshop. 
If you DO NOT wish your name and details to be made available 
please tick

Numbers are limited to the first 40 registrations received with payment.

D E L AY,  D I S R U P T I O N  A N D  E X T E N S I O N S  O F  T I M E  O N  C O N S T R U C T I O N  C O N T R A C T:

Any queries, please contact the Workshop Organiser: Trina Paul, IPWEA NZ, P 021 362 638  E trina.paul@ipwea.org

* NEED TO BRING A COPY OF NZS 3910: 2013.

Andrew Brickell, who will be facilitating the workshop is a consulting civil engineer, project manager 
and construction arbitrator with more than 40 years of professional experience in 20 countries. 
He is based in Auckland but travels widely throughout the Asia-Pacific region as The Director of a 
construction contract consultancy.

A significant part of Andrew’s career has been spent in part time teaching at various universities, 
running training for clients and for consulting organisations and he has specialised particularly in the 
documentation, procurement and administration of engineering contracts and project management. 
In the early 1980s, he worked with the Standards NZ subcommittee preparing the drafts of a new NZ 
standard for construction contracts, which later became the NZS 3910 conditions of contract and he 
has written several articles on the evolution and use of this document.

Andrew also has extensive experience with other forms of contract 
such as the FIDIC variants, AS2124 and other Australian Standards, the 
New Engineering Contract and contracts used by international funding 
agencies such as the World Bank. He served on the Standards NZ 
committee for NZS 3910 as representative of IPENZ and ACENZ.

FACILITATOR: 
ANDREW BRICKELL CPEng, PMP, FIPENZ

TOTAL COST..................
IPWEA NZ GST No: 69 757 642


